



Inspection

Weeks Construction & Wrecking

Project: - Inspections Project
6305 Carpinteria Ave
Carpinteria, California 93013

Follow-Up Phase Checklist #2

TYPE: Three-Phase Quality Control

TRADE: General

STATUS: Open

SPEC SECTION:

LOCATION:

DESCRIPTION:

The follow up phase is performed on each activity of work identified on the schedule for on-going work daily, or more frequently as necessary until the completion of each definable feature of work and documented in the daily CQC Report.

ATTACHMENTS:

INSPECTION DETAILS

INSPECTION DATE: 2/11/2016

INSPECTOR:

RESPONSIBLE CONTRACTOR:

POINT OF CONTACT:

Personnel Present

1.1	Government Rep notified in advance.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
		Y	N	N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes				

Summary: 0 0 0

Submittals

2.1	Unresolved submittals from Preparatory Phase approved? If no, indicate when submittals will be approved in comment field.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
		Y	N	N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes				

Summary: 0 0 0

Work

3.1	Work completed and approved? If no, indicate when work will be completed and approved in comment field.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
		Y	N	N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes				

Summary: 0 0 0



Inspection

Testing

4.1	Test(s) completed and approved? If no, indicate when test(s) will be completed with approval in comment field.	<input type="checkbox"/> Y	<input type="checkbox"/> N	<input type="checkbox"/> N/A
Activity: 0 Comments, 0 Attachments, 0 Photos, 0 Status Changes				

Summary: 0 0 0

Inspection Summary: 0 0 0